

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

I&CAD Department – Minor Irrigation – Prakasam District -Revised Administrative Approval for an amount Rs.446.79 lakh for price adjustment as per G.O.Ms.No.94, TR&B Department, dated:16.04.2008, for the work of Construction of an anicut across Manneru River near Dappalampadu Village, Gudur Mandal of Prakasam District – Orders – Issued.

-----  
**IRRIGATION &CAD (MI-A) DEPARTMENT**

G.O.Rt.No. 878

Dated:31.08.2013

Read the following:-

- 1) G.O.Ms.No.1088, I&CAD(Minor-I.2)Department, dated:16.7.2005.
- 2) G.O.Rt.No.236, I&CAD (Minor-I.2) Department, dated:13.2.2009.
- 3) Govt.Memo.No.27162/MI.A2/2011-2, dated:26.10.2012.
- 4) From the CE, MI (AR), Hyderabad, Letter No.DCE (MI)/ OT2-T3/41503/2002, dated:21.05.2013.

<<<>>>

**ORDER:-**

In the reference 3<sup>rd</sup> read above, on the proposal of the Chief Engineer, Minor Irrigation (AR), Hyderabad, for the payment of escalation price of Cement & Steel prices for the work of Construction of Anicut across Manneru River near Dappalampadu Village, Gudluru Mandal, Prakasam District, the CE, MI (AR), Hyderabad, was informed that no separate concurrence for the price adjustment is required in this case, and the chief Engineer was requested to take necessary action as per the orders already issued (including G.O.Ms.No.01, Finance (W&P) Department, dated:25.02.2012), on the subject and ensure the correctness of applicability and correctness of calculations, on the price adjustment for the above work.

2) In the reference 4<sup>th</sup> read above, the Chief Engineer, Minor Irrigation (AR), Hyderabad, while enclosing the revised estimate for the said work by incorporation the price adjustment amount for an amount of Rs.447.14 lakh, including price adjustment for Cement as per G.O.Ms.No.94, TR&B Department, dated:16.04.2008, has requested the Government to accord Revised Administrative Approval for “Construction of an anicut across Manneru River near Dappalampadu Village, Gudur Mandal of Prakasam District” for an amount of Rs.447.14 lakh, under the Head of Account “4702 COL- on MI MH –(101)- Surface Water- GH –(11) Normal State Plan –SH (12) Construction and Restoration of MI sources 530 Major works - 531 Other Expenditure”.

3) Government after careful examination hereby accord Revised Administrative approval for an amount of Rs.446.79 lakh (Rupees Four hundred forty six lakh and seventy nine thousand only) for price adjustment as per G.O.Ms.No.94, TR&B Department, dated: 16.04.2008, for the work of Construction of an anicut across Manneru River near Dappalampadu Village, Gudur Mandal of Prakasam District. The said amount shall be debited to the Head of account “4702 COL- on MI MH –(101)- Surface Water- GH –(11) Normal State Plan –SH (12) Construction and Restoration of MI sources 530 Major works - 531 Other Expenditure”, subject to Applicability of G.O.Ms.No.94, TR&B, Department, dated:16.04.2008, as per Agreement conditions and correctness of calculation of price escalation.

**(PTO)**

**::02::**

**4)** The Chief Engineer, Minor Irrigation (AR), Hyderabad, shall take necessary action accordingly.

**5)** This order issues with the concurrence of Finance (Exp.PW.1) Department, vide their U.O.No.21460/543/Expr.PW.1/2013,dated: 17.08.2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH.)

**AJOYENDRA PYAL  
SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To

The Chief Engineer, Minor Irrigation (AR), Hyderabad.

The District Collector, Prakasam District.

Copy to:

The Accountant General, A.P., Hyderabad.

The Director of works Accounts, M.J. Road, Hyderabad.

The O.S.D., to M for M.I., APSIDC., L.I., WALAMTARI & GWD.

The Finance (Expr.PW.I) Department.

The P.S. to Special Chief Secretary (Irrigation), I&CAD Department.

The P.S. to Special Secretary (Irrigation), I&CAD Department.

SF/SC.

//FORWARDED :: BY ORDER//

**SECTION OFFICER**